

Abstract of the Disclosure

In scheduling and controlling the upgrading of major assets such as a capital ship, the need for upgrades to various elements which may be found on ships of various sorts are determined, and the upgrade of each piece of equipment is documented as a change product.

The change product documentary information is entered into a database, and correlated with information identifying those major assets, which use such products, thereby associating one or more major assets with a change product order. The major assets are scheduled for upgrade on some basis. A promised delivery date of alteration kits, manuals, or other material is obtained from the various vendors. The database may be interrogated at any time in relation to a major asset upgrade, to thereby determine the promised delivery date of the most distant delivery date of yet-undelivered material. The most distant delivery date is deemed to be the integrated logistic support date.